

**Current as of 7/6/00**  
**Low Temperature Microgravity Physics Experiments Project**  
**POP 2000 In Guide**

**PROJECT MAJOR MILESTONES AND REVIEWS**

(One Facility, Single Flight Dewar with Two Instrument Inserts)

<b>Project Major Milestones &amp; Reviews</b>	<b>Month Year</b>
Facility/Probe CoDR	11/98
Science Facility/Probe CoDR	12/98
M1 Instrument SCRs	12/98
Facility RDR	9/99
SRR	Canceled
M1 Instrument RDRs	12/99
M2 SCRs	2/00
Probe CDR	11/00
M1 Instrument PDR	11/00
Facility PDR	10/00
M1 System PDR	1/01
M1 Probe Delivery	6/01
M1 Instrument CDR	11/01
Facility CDR	10/01
M1 System CDR	12/01
M1SPs Delivery	1/03
M1 Instrument Delivery	8/03
Facility Delivery	8/03
I&T Readiness Review	9/03
Payload Readiness Review	6/04
System Test & Calibration Complete	10/04
Pre-Ship Review (PSR)	10/04
System Acceptance Review (SAR)	10/04
Ship to Launch Site	10/04
Flight Readiness Review	4/05
Launch	4/05
Operations	4/05 – 10/05
Final Report	10/06
M1 Return	11/05
M2 Launch	2/07
M2 Return	9/07
M3 Launch	12/08

<b>Project Major Milestones &amp; Reviews</b>	<b>Month Year</b>
M2 Instrument SCRs	2/00
M2 Instrument RDRs	3/03
M2 Instrument PDR	
M1 Instrument CDR	
M2 Probe Delivery	
M2 ISPs Delivery	
M2 Instrument Delivery	10/05
M2 Facility Delivery	10/05
M2 I&T Readiness Review	11/05
M2 Launch	2/07
Operations	2/07-8/07
M3 Instrument SCRs	2/03
M3 Instrument RDRs	2/04
M3 I&T Readiness Review	7/07
M2 Return	9/07
M3 Launch	12/08